1991-1992

BURNER REPLACEMENT SCHEDULE
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August

1 B&W Burner Detail Design- release
5 RIM Design Review- start
12 RIM Fabrication- release (swirlers-12 wks)
15 B&W Construction Schedule- due
26 B&W Burner Design Detail- complete
RIM Materials Evaluation- complete

September

February 1992
S M TW T F

S
1
2 3 4 5 6 7 8
9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28

29

2 B&W Bill of Materials- release
October

26 Unit 2 Major Outage (10/26-11/23)
November
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4 RIM Report Review- start gMES,B&W&IPSC)
RJM Design Review- complete

11 RJM Report Review- complete (MES,B&W&IPSC)

25 B&W Redesign- start (if recomd

30 Unit 1 Fall Outage (11/30-12/7)
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2 B&W Fabrication- release
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28 Unit 2 Spring Outage (3/28-4/4)
30 B&W Materials On-site- 50%

April

11 Unit 1 Major Outage (4/11-5/9)
13 B&W Materials On-site- 50%
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